
CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST AND EVALUATION, NAVY/BA-4 Joint Service EOD Development/0603654N

                                COST ($ in Millions) FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Total PE Cost 13.994 12.803 12.877 12.275 11.575 11.806 12.043 Cont. Cont.
 
Joint Service EOD Systems/Q0377/Q2867 7.022 6.015 6.120 6.268 6.405 6.534 6.664 Cont. Cont.
 
EOD Diving System/Q1317 6.972 6.788 6.757 6.007 5.170 5.272 5.379 Cont. Cont.
 
Quantity of RDT&E Articles Various Various Various Various Various Various Various  

FY 2001 FY 2002 FY 2003
FY 2002 President’s Budget:    14.546 12.918 13.171
Appropriated Value: 14.681 12.918
Adjustments to FY 2001/2002  
Apprpriated Value/FY2002
President's Budget:
a. SBIR Adjustment -0.353
b. GeneralAdjustments -0.334 -0.115 -0.294
FY 2003 Pres Budget Submit: 13.994 12.803 12.877
    

 

  R-1 SHOPPING LIST - Item No.  70 - 1 of 70 - 19
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 19)

UNCLASSIFIED

A. Mission Description and Budget Item Justification: This is a Joint Service Program. This program provides for the development of Explosive Ordnance Disposal tools and
equipment for use by all military services. The responsibility is assigned to the Navy as single service manager, by Department of Defense Directive 5160.62 of 26 April 1989,
for management of the Joint Service Explosive Ordnance Disposal Research and Development Program. Proliferation of sophisticated types of foreign and domestic
ordnance necessitate a continuing development program to provide Explosive Ordnance Disposal personnel of all military services with the special equipment and tools
required to support this mission. This program also provides life support related equipment necessary to support the performance of Navy Explosive Ordnance Disposal tasks
underwater. This equipment must have inherently low acoustic and magnetic signatures in order to allow the Explosive Ordnance Disposal technician to safely approach,
render-safe and dispose of sea mines and other underwater ordnance.

(U) Program Change Summary

Funding:  FY01 - (-$0.687M) SBIR and Undistributed Reductions, FY02 - (-$0.115M) Management Reform Initiative, FY03 - (-$0.294M) Other Adjustments.
Schedule:  
Q0377 - The final AOA for the EOD ISC4 System was reviewed by the Resource Sponsor/Requirements Officer and it was determined that the project for FY01/FY02 would
not be executed.  By the direction of the Requirements Officer, the funding was distributed to higher priority projects.
Q1317 - After a review of the Advanced Underwater Breathing Apparatus project, it was determined that the project was not ready for execution in FY02. The funding will be
used to obtain a production decision for the Underwater Imaging System. This project had a slip in the production decision from 4th QTR FY01 to 3rd QTR FY02 due to
obsolete electronic parts.  
Technical:  Not applicable.



CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-4 JT Service EOD Development/0603654N JT Service EOD Systems/Q0377

                        COST ($ in Millions) FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 7.022 6.015 6.120 6.268 6.405 6.534 6.664 Cont. Cont.
 
RDT&E Articles Qty Various Various Various Various Various Various Various   

  R-1 SHOPPING LIST - Item No.  70 - 2 of 70 - 19

          Exhibit R-2a, RDT&E Project Justification

UNCLASSIFIED     (Exhibit R-2a, page 2 of 19)

A. Mission Description and Budget Item Justification: Provides Explosive Ordnance personnel of all military services with the specialized equipment and tools required to
support their mission of detection/location, identification, render-safe, recovery, field and laboratory evaluation, and disposal of unexploded ordnance (UXO) that is a threat to
military operations, installations, personnel, or material. UXO includes foreign and domestic, both conventional and non-conventional, including improvised explosive
devices (IEDs).
(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

 1.  FY2001 ACCOMPLISHMENTS:
($1.900)  Obtained approval for full rate production for Small Caliber Dearmer project and the Standoff Disrupter UXO and Standoff Disrupter IED projects.
($3.126)  Continued development of Large IED Access & Disruption, and Classified Project II.
($.500)  Conducted Analysis of Alternatives studies in the areas of submunitions clearance and hand held ordnance locator (Advanced Ordnance Locator).
($1.496) Cong Add - Developed and tested improvements to the Remote Ordnance Neutralization System (RONS).

2.  FY 2002 PLAN:
($2.800) Continue Classified Project II, and Large IED Access & Disruption projects.
($2.715) Initiate Advanced Ordnance Locator (AOL), Non-invasive Filler Identification (NFI), and EOD Man Portable Robotic System (MPRS) projects.
($.500) Conduct Analysis of Alternative studies in the area of submunitions clearance. Conduct evaluations of Commercial/Non-Developmental Item (C/NDI) EOD tools &
equipment.

3.  FY 2003 PLAN:
($5.120) Continue Classified Project II, Large IED Access & Disruption, NFI, EOD MPRS, and AOL projects.
($.400) Initiate the Submunitions Clearance project.
($.600) Conduct Analysis of Alternative studies and evaluations of C/NDI EOD tools and equipment.



CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-4 JT Service EOD Development 0603654N JT Service EOD Systems/Q0377

                                                                                                                                                                                                                                                               To Total
                                                                                                                                           FY 1998           FY 1999           FY 2000           FY 2001           FY 2002           FY 2003           FY 2004 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Complete Cost

OPN 5509 1.488 0.537 1.064 1.220 1.520 2.250 2.050 CONT. CONT.
PANMC 0340 0.563 0.000 0.797

 

  R-1 SHOPPING LIST - Item No. 70 - 3 of 70 - 19
          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 3 of 19)

UNCLASSIFIED

 B. Other Program Funding Summary:                                                                                                                                                                                                                                                                                                                                        

C. Acquisition Strategy: Analysis of Alternatives (AOA) studies are always conducted prior to the initiation of new subprojects. The AOA addresses and emphasizes
acquisition strategies of the most cost-effective solution over the subprojects’ life-cycle. The acquisition strategies observe the following hierarchy of alternatives:
commercial item (including modification), non-developmental item (including modification), and lastly, developmental programs.  Contracting for RDT&E, if required, is always 
competitive and when feasible, production options are included. 
 
For the Large IED Access & Disruption there is a dual acquisition strategy; an acquisition sub-project for commercially available Large IED tools and a full-scale development
sub-project.  Within each of these sub-projects there will be two tools pursued. 
 
 D. Schedule Profile:  See Attached.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2002

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER
RDT&E, N/BA-4 JT Service EOD Development 0603654N JT Service EOD Systems/Q0377

0603654N Joint Service EOD Development; Q0377 Joint Service EOD Systems

RDT&E Milestone Chart

FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

CLASSIFIED  PROJECT II
   Testing

    Interim Program Review (IPR)

   EDM Fabrication

   Testing (DT-II)

   Production Decision

   Production/Deliveries

SMALL CAL DEARMER (SCD)
   Testing (Final)

   Production Decision

   Production / Deliveries

R-1 SHOPPING LIST - Item No.70 - 4 of 70 - 19
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 4 of 19)

UNCLASSIFIED

FY 2007



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2002

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER
RDT&E, N/BA-4 JT Service EOD Development 0603654N JT Service EOD Systems/Q0377

0603654N Joint Service EOD Development; Q0377 Joint Service EOD Systems

RDT&E Milestone Chart

FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

STANDOFF DISRUPTER (SD)
   UXO SD Testing

   UXO SD Production Decision

   UXO SD Production Option 
Award/Production

   IED SD Testing

   IED SD Production Decision

   IED SD Prod. Option Award/Production

LARGE IED ACCESS & DISRUPTION
   Testing (Comm./NDI)

    Production Decisions (Comm./NDI)

    Production Contract/Deliveries

    Concept Exploration (DEV)

    Interim Program Review (IPR)

    Testing (DEV)

   Production Decisions (DEV)

   Production
R-1 SHOPPING LIST - Item No. 70 - 5 of 70 - 19

Exhibit R-2a, RDT&E Project Justification
(Exhibit R-2a, page 5 of 19)

UNCLASSIFIED

FY 2007



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2002

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER
RDT&E, N/BA-4 JT Service EOD Development 0603654N JT Service EOD Systems/Q0377

0603654N Joint Service EOD Development; Q0377 Joint Service EOD Systems

RDT&E Milestone Chart

FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

ADVANCED ORDNANCE LOCATOR
   Anaylsis of Alternatives (AOA) Study

   Program Initiation

   Testing (Prelimary)

   Interim Program Review (IPR)

   Testing DT-II

   Production Decision

    Production/Deliveries

NON-INVASIVE FILLER ID
   Program Initiation

   Testing (Preliminary)

   Testing (Final)

   Production Decision

   Production

R-1 SHOPPING LIST - Item No. 70 - 6 of 70 - 19
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 6 of 19)

UNCLASSIFIED

FY 2007



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2002

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER
RDT&E, N/BA-4 JT Service EOD Development 0603654N JT Service EOD Systems/Q0377

0603654N Joint Service EOD Development; Q0377 Joint Service EOD Systems

RDT&E Milestone Chart

FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

EOD MAN PORTABLE ROBOTIC SYSTEM
   Program Initiation

   Testing (Preliminary)

   Testing (Final)

   Production Decision

   Production

SUBMUNITIONS CLEARANCE
    Analysis of Alternatives (AOA) Study

    Program Initiation

    Testing (Preliminary)

    Testing Final

    Production Decision

    Production

R-1 SHOPPING LIST - Item No. 70 - 7 of 70 - 19
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 7 of 19)

UNCLASSIFIED

FY 2007



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-4 0603654N Joint Service EOD Systems/Q0377
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development WR EODTD, IH, MD 74.051 3.338 10/00 2.053 10/01 1.712 10/02 Continuing Continuing N/A
Software Development WR EODTD, IH, MD 3.304 0.075 10/00 0.150 10/02 Continuing Continuing N/A
ILS WR EODTD, IH, MD 34.270 0.850 10/00 0.900 10/01 0.950 10/02 Continuing Continuing N/A
 0.000
 0.000
 0.000
 0.000
  Subtotal Product Development 111.625 4.263 2.953 2.812 Continuing Continuing N/A

Program Management Support C/CPFF Dynamic Systems, Alex, VA 2.680 0.250 01/01 0.260 01/02 0.270 01/03 Continuing Continuing N/A
 

 0.000
 0.000
 0.000
 0.000
 0.000
  Subtotal Support 2.680 0.250 0.260 0.270 0.000 3.460 N/A
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   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 8 of 19)

UNCLASSIFIED

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-4 0603654N Joint Service EOD Systems/Q0377
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation WR EODTD, IH, MD 51.158 1.895 10/00 1.650 10/01 1.870 10/02 Continuing Continuing N/A
Operational Test & Evaluation WR EODTD, IH, MD 8.245 0.000 N/A
 0.000
 0.000
  Subtotal T&E 59.403 1.895 1.650 1.870 Continuing Continuing N/A

Program Management Personnel WR EODTD, IH, MD 3.445 0.225 10/00 0.250 10/01 0.250 10/02 Continuing Continuing N/A
Miscellaneous Various Various 2.295 0.389 02/01 0.902 02/02 0.918 02/03 Continuing Continuing N/A
 0.000
 0.000
 0.000
 0.000
  Subtotal Management 5.740 0.614 1.152 1.168 Continuing Continuing N/A

Total Cost 179.448 7.022 6.015 6.120 Continuing Continuing N/A
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    Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 9 of 19)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-4 JT Service EOD Development/0603654N EOD Diving Systems/Q1317

                        COST ($ in Millions) FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 6.972 6.788* 6.757 6.007 5.170 5.272 5.379 Cont. Cont.
 
RDT&E Articles Qty Various Various Various Various Various Various Various   

 

  R-1 SHOPPING LIST - Item No. 70- 10 of 70 - 19
          Exhibit R-2a, RDT&E Project Justification

           (Exhibit R-2a, page 10 of 19)

UNCLASSIFIED

* ERF,D Funding $2.200

A. Mission Description and Budget Item Justification: Provides for development of diving equipment and explosive charges to support Explosive Ordnance Disposal (EOD)
underwater operations. The equipment must have inherently low acoustic and magnetic signatures in order to allow the EOD technician to safely approach, render-safe, and
dispose of sea mines and other underwater ordnance. Provides support for the Navy’s high priority mission of Very Shallow Water (VSW) mine countermeasures, including
clandestine reconnaissance, in support of amphibious operations.  This also includes the development of small, affordable MCM Unmanned Underwater Vehicles.
 
(U)  PROGRAM ACCOMPLISHMENTS AND PLANS:

 1.  FY2001 ACCOMPLISHMENTS:
($.221)  Tested & gained approval for Navy use (ANU) of EOD diving, Commercial/Non-Developmental Items (C/NDI). 
($.920)  Continued development of a non-magnetic Acoustic Firing System.
($.709)  Continued the development of the Underwater Imaging System.
($.535)  Completed the development of diving tables for the MK 16 MOD 0 Underwater Breathing Apparatus.
($.083) Conducted Analysis Of Alternatives for equipment to enhance the divers ability to detect, neutralize and gather intelligence on underwater limpet and special attach
mines.
($4.504) Continued to develop, test and gain approval for fleet use of specialized equipment to support the Very Shallow Water Mine Countermeasures mission and CNO
approved VSW MCM Detachment (USN/USMC). This also includes the development of small, affordable MCM Unmanned Underwater Vehicles Systems & UUV Modules
for VSW MCM & EOD Detachments.



CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-4 JT Service EOD Development/0603654N EOD Diving Systems/Q1317

                                                                                                                                                                                                                                                               To Total

 

  R-1 SHOPPING LIST - Item No. 70 - 11 of 70 - 19
          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 11 of 19)

UNCLASSIFIED

2.  FY2002 PLAN:
($.218) Continue to test & gain approval for Navy use (ANU) of EOD diving, Commercial/Non-Developmental Items (C/NDI). 
($.400) Obtain Milestone III decision for the Acoustic Firing System.
($.579) Initiate development of Advanced Underwater Limpet Mine equipment to enhance EOD units' ability to detect neutralize and gather intelligence on underwater limpet
and special attach mines.
($.150) Obtain production decision for the Underwater Imaging System.
($.600) Initiate development of low magnetic Micro Diver Display that provides sonar input from the Underwater Imaging Systems when in dark turbid, low visibility water
environments.
($.250) Initiate the test and evaluation and gain approval for production for a commercial off-the shelf Emergency Evacuation Diver System to assist the forward deployed
EOD ARG/CV battle group for transportation of diving casualties.
($.450) Initiate the development and test of a product improvement Advanced Miniature Mine PIP Sensor to the Underwater Imaging System to allow the system to conduct
stand-off identification and computer aided detection and classification.
($4.141) Continue to develop, test and gain approval for fleet use of specialized equipment to support the Very Shallow Water Mine Countermeasures mission and CNO
approved VSW MCM Detachment (USN/USMC).  This also includes the development of small, affordable MCM Unmanned Underwater Vehicles.

2.  FY2002 ERF,D PLAN:
($2.200) ERF,D Test and evaluate UUVs to enhance the EOD force's underwater AT capability.

3.  FY2003 PLAN:
($.237) Continue to test & gain approval for Navy use (ANU) of EOD diving, Commercial/Non-Developmental Items (C/NDI).
($.400) Obtain a production decision for the Advanced Miniature Mine Sensor.
($1.744) Continue the development of Advanced Underwater Limpet Mine Equipment, and obtain a production decision for the Micro Diver Display project.
($.266) Initiate the development of an Active Thermal Protection System to support VSW and EOD MCM diving in cold water environments.
($4.110) Continue the development of small, affordable MCM Unmanned Underwater Vehicles and associated sub-systems for use by the VSW MCM Detachment
(USN/USMC) and EOD Detachments.



CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-4 JT Service EOD Development/0603654N EOD Diving Systems/Q1317

B.  Other Program Funding Summary
To Total

                                                                                                                                           FY 1998           FY 1999           FY 2000           FY 2001           FY 2002           FY 2003           FY 2004 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Complete Cost

PANMC 0340  1.400 1.000  2.400
OPN 0975 3.211 4.484 0.000 3.493 7.616 24.649 21.645 Cont. Cont.
OPN 5509 1.394 2.140 1.214 4.814
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          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 12 of 19)

UNCLASSIFIED

C.Acquisition Strategy: Analysis of Alternatives (AOA) studies are always conducted prior to the initiation of new subprojects. The AOA addresses and emphasizes
acquisition strategies of the most cost-effective solution over the subprojects’ life-cycle. The acquisition strategies observe the following hierarchy of alternatives:
commercial item (including modification), non-developmental item (including modification), and lastly, developmental programs. Contracting for RDT&E, if required, is
always competitive and when feasible, production options are included.  

D. Schedule Profile:  See Attached.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2002

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER
RDT&E, N/BA-4 JT Service EOD Development 0603654N EOD Diving Systems/Q1317

RDT&E Milestone Chart

FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

ACOUSTIC FIRING SYSTEM
   Testing (DT-IIB)

   Testing (DT-IIC/OT) Techeval/Opeval

   Milestone III

   Production

MICRO DIVER DISPLAY
   Testing

   Production Decision

   Production

UNDERWATER IMAGING SYSTEM
   Testing

   Production Decision

   Production

R-1 SHOPPING LIST - Item No. 70 - 13 of 70 - 19
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 13 of 19)

UNCLASSIFIED

0603654N Joint Service EOD Development; Q1317 EOD Diving Systems



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2002

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER
RDT&E, N/BA-4 JT Service EOD Development 0603654N EOD Diving Systems/Q1317

RDT&E Milestone Chart

FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

ADVANCED U/W LIMPET MINE
   AOA

   Project Initiation

   Testing

   Production Decision

   Production

EMERGENCY EVACUATION DIVER
SYSTEM
   Testing

   Production Decision

   Production

ADV MINI MINE ID SENSOR (UIS PIP)
   Testing

   Production Decision

   Production

R-1 SHOPPING LIST - Item No. 70 - 14 of 70 -19
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 14 of 19)

UNCLASSIFIED

0603654N Joint Service EOD Development; Q1317 EOD Diving Systems



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2002

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER
RDT&E, N/BA-4 JT Service EOD Development 0603654N EOD Diving Systems/Q1317

RDT&E Milestone Chart

FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

ACTIVE THERMAL PROTECTION SYSTEM
   Testing

   Production Decision

   Production

VERY SHALLOW WATER
   Primary Hardware Development

UNMANNED UNDERWATER VEHICLE
   Testing/User Evaluation

   Production Decision

   Production

R-1 SHOPPING LIST - Item No. 70 - 15 of 70 - 19
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 15 of 19)

UNCLASSIFIED

0603654N Joint Service EOD Development; Q1317 EOD Diving Systems



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-4 0603654N EOD Diving Systems/Q1317
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development WR SPAWAR, SD, CA 3.630 0.770 10/00 0.200 10/01 0.200 10/02 Continuing Continuing N/A
Primary Hardware Development WR Various 16.430 2.734 10/00 3.020 10/01 3.293 10/02 Continuing Continuing N/A
Software Development WR Various 0.891 0.200 10/00 0.200 10/01 0.250 10/02 Continuing Continuing N/A
Systems Engineering WR Various 6.730 0.300 10/00 0.325 10/01 0.350 10/02 Continuing Continuing N/A
ILS WR Various 10.892 0.200 10/00 0.225 10/01 0.250 10/02 Continuing Continuing N/A
 0.000
 0.000
  Subtotal Product Development 38.573 4.204 3.970 4.343 Continuing Continuing N/A

Program Management Support C/CPFF Dynamic System, Alex, VA 2.286 0.450 01/01 0.450 01/02 0.351 01/03 Continuing Continuing N/A
0.000 N/A

 0.000
 0.000
 0.000
 0.000
 0.000
  Subtotal Support 2.286 0.450 0.450 0.351 0.000 Continuing N/A
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   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 16 of 19)

UNCLASSIFIED

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-4 0603654N EOD Diving Systems/Q1317
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation WR Various 2.320 0.400 10/00 0.400 10/01 0.350 10/02 Continuing Continuing N/A
Operational Test & Evaluation WR Various 0.920 0.340 10/00 0.300 10/01 Continuing Continuing N/A
  0.000
 0.000
  Subtotal T&E 3.240 0.740 0.700 0.350 0.000 Continuing N/A

Program Management Personnel WR EODTD, IH, MD 4.117 0.650 10/00 0.650 10/01 0.700 10/02 Continuing Continuing N/A
Miscellaneous Various Various 1.688 0.928 02/01 1.018 02/02 1.013 10/02 Continuing Continuing N/A
 0.000
 0.000
 0.000
 0.000
  Subtotal Management 5.805 1.578 1.668 1.713 Continuing Continuing N/A

Total Cost 49.904 6.972 6.788 6.757 Continuing Continuing N/A
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Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/ERF,D 0603654N EOD Diving Systems/Q1317
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development WR Various 0.000 0.000 10/00 2.200 01/02 0.000 0 2.200 2.200 N/A
            N/A
            N/A
            N/A
            N/A
  
  
  Subtotal Product Development 0.000 0.000 2.200 0.000 2.200 2.200 N/A

             
  

  
  
  
  
  
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000  
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Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/ERF,D 0603654N EOD Diving Systems/Q1317
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
             
           
   
  
  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000  

             
             
  
  
  
  
  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000  

Total Cost 0.000 0.000 2.200 0.000 0.000 0.000  
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